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September 25, 2001

State of Connecticut
Department of Environmental Protection
Bureau of Water Management
Permitting, Enforcement & Remediation Division AR e R
79 Elm Street j - @f{fb& | ?,MJM
Hartford, CT 06106-5127 | 67%0@0&7?08}
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Attn: Richard C. Hathaway, Jr., L.E.P. L e

RE: CONSENT ORDER SRD-130
UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION
QUARTERLY PROGRESS REPORT No. 1, SEPTEMBER 2001

Dear Mr. Hathaway:
In accordance with Paragraph B.8 of the above referenced Consent order, I hereby certify that:

I have personally examined and am familiar with the information submitted in this document and
all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of
those individuals responsible for obtaining the information, that the submitted information is
true, accurate and complete to the best of my knowledge and belief. I understand that any false
statement made in the submitted information is punishable as a criminal offense under §53-a-
157b of the Connecticut General Statues and any other applicable law.

Sincerely,

UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION

N

Lorin Sodell
Chief Manufacturing Engineer
Director, Facilities & Services

Attachment
ce: Lauren Levine, UTC

Brian Cutler, LEA
Juan Perez, EPA
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Loureiro Engineering Associates, Inc.

September 25, 2001

State of Connecticut

Department of Environmental Protection

Bureau of Water Management

Permitting, Enforcement and Remediation Bureau
79 Elm Street ,
Hartford, CT 06016-5127 | ’ | )

Attn:  Richard C. Hathaway, Jr, LEP. Rﬁ“‘q 7008/

RE: CONSENT ORDER SRD-130
UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION
QUARTERLY PROGRESS REPORT No. 1, SEPTEMBER 2001

Dear Mr. Hathaway:

In accordance with Paragraph B.2 of the above referenced Consent order, attached please find the
progress report for the period from July 2001 through September 2001. This progress report
includes a summary of those actions completed at the site as defined in Paragraph A.2 of SRD-
130. In accordance with Paragraph B.8 of the above referenced Consent order, I hereby certify
that:

I have personally examined and am familiar with the information submitted in this document and
all attachments thereto, and I certify, based on reasonable investigation, including my inquiry of
those individuals responsible for obtaining the information, that the submitted information is
true, accurate and complete to the best of my knowledge and belief. I understand that any false

statement made in the submitted information is punishable as a criminal offense under §53-a-
157b of the Connecticut General Statues and any other applicable law.

If you should have any questions or comments, please contact me or Lauren Levine of United
Technologies Corporation at (860) 728-6520.

Sincerely,

LOUREIRO ENGINEERING ASSOCIATES, INC.

Brian A. Cutler, P.E., L.E.P.
Vice President

Attachment
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CONSENT ORDER SRD-130
UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION
QUARTERLY PROGRESS REPORT No. 1, SEPTEMBER 2001

1. DESCRIPTION OF ACTIVITIES

In accordance with Paragraph B.2 of the above referenced Consent order, the progress report has
been prepared to summarize those activities that have been completed during the period from
July 2001 through September 2001. As appropriate, this progress report also includes tables,
figures, and drawings to support the following text. The description of activities is presented
below in the same manner as presented in the Remedial Action Work Plan for the project.

1.1 Pre-construction activities

Prior to the initiation of construction activities, three categories of activities were to be
completed. These categories included Project permits and Approvals, Engineering Design, and
the preparation of a Health and Safety Plan. Each of the categories of activities were completed
during this reporting period. A brief description of the activities completed is presented below.

1.1.1 Project Permits and Approvals

On August 9, 2001, United Technologies Corporation/Pratt & Whitney Division (UTC/P&W)
submitted documentation of the receipt of the following permits and approvals to the
Commissioner of the Department of Environmental Protection (DEP):

Army Corps of Engineers Section 404 Permit;

Department of Environmental Protection Section 401 Water Quality Certification;
East Hartford Inland Wetlands Commission Permit Approval;

Proof of East Hartford Planning and Zoning Major Flood Hazard Permit Approval;
Proof of East Hartford Planning and Zoning Soil Erosion and Sediment Control
Certification Approval;

e Department of Environmental Protection approval of Remedial Action Work Plan and
Request for Variance, Engineered Control of Polluted Soils.

In addition to the above permits and approvals, two additional registrations for general permits
were required to implement the project. The first was for the Discharge of Storm Water
Associated with Construction Activity. This general permit allows for the discharge of storm
water associated with construction activities that result in the disturbance of more than 5
contiguous site acres. A requirement of the general permit is the preparation of a Storm Water
Pollution Control Plan (SWPCP). The SWPCP was prepared and, at the request of Chris Stone
of the DEP, submitted to the DEP for review. The only comment received was in regard to the
potential for the suspension of sediment during the reintroduction of water following placement
of the pond bottom and stream channel caps. The comment was addressed in a July 19, 2001
letter to Chris Stone (Attachment No. 1).

The second registration was the registration for the General Permit for the Discharge of
Groundwater Remediation Wastewater to the Sanitary Sewer was submitted to the DEP. This
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general permit allowed for the discharge of up to 50,000 gallons of treated groundwater
remediation wastewater to the sanitary sewer each day. This registration was submitted to the
DEP on May 25, 2001.

The Groundwater Remediation Wastewater General Permit was intended to address the treatment
and discharge requirements for all wastewaters generated during implementation of the project,
including dewatering wastewater. However, during the installation of well points associated with
the dewatering system necessary to implement the excavation of contaminated soil and sediment
in the upper portion of Willow Brook Pond, it was determined that it was likely that significantly
greater than 50,000 gallons of dewatering wastewater would be generated. As a result, on
August 17, 2001, an application for an Emergency/Temporary Authorization to discharge
dewatering wastewater to the surface water was submitted to Donald Gonyea of the DEP. The
Temporary/Emergency Authorization allowing for the discharge of up to 1,008,000 gallons of
dewatering wastewater to Willow Brook was signed by the Commissioner of DEP on September
6, 2001. Copies of the application and Temporary/Emergency Authorization are provided as
Attachment No. 2.

1.1.2 Engineering and Design

Prior to implementation of the construction phase of the project, it was necessary to prepare a
detailed set of construction drawings to guide the implementation of the project. The project is
being performed as a design-build effort. As such, detailed design plans and specifications
beyond that necessary to support the permitting efforts and to establish the performance criteria
for the remediation project, are not necessary. The drawings and figures contained within the
July 2001 Remedial Action Work Plan represented the current status of engineering design for
the project. Additional engineering design, other than the anticipated minor field alterations
necessitated by changed conditions, is not anticipated,

1.1.3 Health and Safety Plan

A Health and Safety Plan (HASP) was prepared prior to the initiation of construction activities.
The HASP details safety organization, procedures, and personal protective equipment that are
based on an analysis of potential site-specific hazards. The HASP, meets the requirements of 29
CFR 1910 and 29 CFR 1926 (which includes 29 CFR 1910.120 and 29 CFR 1926.65). The
HASP was completed on June 30, 2001, reviewed and signed by field personnel, and is available
at the field office located at 24 Willow Street.

1.2 Construction Activities

Construction activities were initiated at the site on July 2, 2001. The following is a summary of
the construction activities completed during this reporting period.
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1.2.1 Site Preparation

Temporary Fence: The construction activities at the site began on July 2, 2001 with the
installation of the temporary fencing along the southern and eastern limits of the project site.
The temporary fence installation was completed on July 6, 2001. In addition, during the week of
July 2 to July 6, 2001, miscellaneous debris (fencing, shrubs, pallets) was removed from the
immediate vicinity of the parking lots to allow for the installation of the by-pass channel.

Permanent Fencing: The construction of the permanent fence along the northern perimeter of
the project was initiated on July 31, 2001. The installation of the permanent fence along the
northern perimeter was completed on August 8, 2001. At the request of one of the neighboring
property owners, arrangements were made to remove a section of existing fencing on their
property that they (or a former owner) had erroneously installed at a location off of the property
line. The removal of the former fence and the installation of a new fence along the property line
was completed on August 6, 2001.

Lowering of Pond Level: The lowering of the water level within Willow Brook Pond was
initiated by the opening of the gate on the dam and the removal of flashboards on the northern
portion of the dam on July 10, 2001. Prior to lowering the water level in the pond, a series of oil
absorbent booms were installed within Willow Brook Pond upstream of the dam, and at three
locations within Willow Brook downstream of the dam. The last flashboard was removed from
the dam on July 24, 2001.

Clearing and Grubbing: Clearing and grubbing activities were initiated on the south
embankment of Willow Brook nearest the Main Street culvert on July 23, 2001. The clearing
and grubbing of the southern bank of Willow Brook, the entirety of the upper section of Willow
Brook Pond, and the removal of large trees immediately downstream of the dam on Willow
Brook Pond was completed on August 1, 2001. Additional clearing and grubbing to complete
the project will be performed during the next reporting period.

Decontamination Facilities: The installation of decontamination pads was initiated on July 26,
2001. A total of two decontamination pads were constructed; one in the eastern portion of the
project site, and one in the western portion of the project site.

Contaminated Soil Staging Bins: The construction of the staging bins for contaminated soil
and sediment were initiated on July 24, 2001. The construction of the staging bins in the eastern
portion of the site and western portion of the site was substantially completed on August 29,
2001. The final placement of the liner in the contaminated soil staging bins in the western
portion of the site will be completed prior to placing the bins in service during the next reporting
period.
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1.2.2 Bypass Channel

The installation of the by-pass channel to divert flow from the eastern inlet to the Upper section
of Willow Brook Pond to the Main Street culvert was initiated on July 6, 2001 with the milling
of the pavement in the parking lot located east of the lower section of Willow Brook Pond. The
excavation of the western section of the by-pass channel was initiated on July 10, 2001.

Discolored soil emitting a petroleum odor was noted during the construction of the section of the
by-pass channel to accommodate the 54-inch and 24-inch culverts from the Willow Arms
Apartment complex. On July 19, 2001, soil borings were advanced in the vicinity of this portion
of the by-pass channel in an effort to assess the limits and chemical composition of the identified
material. The location of each soil boring is provided on the Site Plan provided as Attachment
No. 3. It was determined that the discolored soil extended north of the by-pass channel to the
southern embankment of Willow Brook. Samples of the material were submitted to Premier
Laboratories and analyzed for the presence of PCBs, the RCRA 8 metals (by the TCLP), and
total petroleum hydrocarbons. Copies of the analytical information are presented in Attachment
No. 4. A decision as to the ultimate disposition of this material will be made during the next
reporting period. The completion of the installation of the 54-inch and 24-inch culverts will also
be completed during the next reporting period.

The steel sheeting portion of the by-pass channel within the lower section of Willow Brook Pond
was initiated on July 26, 2001. The steel sheeting installation was completed on August 6, 2001.

Though numerous attempts were made to identify the location of the Willow Street Pub septic
system prior to initiating the excavation in this area, the Town of East Hartford maintained no
records of the installation of the system. During the excavation of the western most portion of
the by-pass channel (nearest the main street culverts), on August 9, 2001 the 4-inch clay tile pipe

exiting the septic tank from the Willow Street Pub was unearthed and broken. This pipe
connects the septic tank to the leaching portion of the septic system serving the establishment.

The septic tank is located along the northeastern exterior wall of the Willow Street Pub and the
leaching portion of the system apparently exists on the north side of the by-pass channel. The
broken line was reported to the Town of East Hartford Health Department. A representative of
the East Hartford Health Department was onsite on August 9, 2001 to observe the pipe break and
approve the approach to the repair. A permit for the repair was obtained on August 9, 2001. The
line was repaired and temporarily supported across the by-pass channel through the use of a steel
beam. The repair was discussed with and approved by the Town Sanitarian.

The ultimate configuration of the by-pass channel outlet to Willow Brook at the Main Street
culvert was modified in the field as a result of interferences with a utility pole. The modification
resulted in the relocation of the outlet approximately 50 feet east of the original location. In
addition, the energy dissipater was not extended into the stream channel as originally planned.
The rationale was to provide for the ability to perform the stream channel excavation and
restoration at a later date. The field change resulted in a dissipater that functions as intended and
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protects Willow Brook from erosive forces exerted by water traveling through the by-pass
channel. The construction of the energy dissipater at the intersection of Willow Brook was
completed on August 27, 2001.

The lining of the by-pass channel and the installation of erosion control fabric on the upper sides
of the by-pass channel were initiated on August 23, 2001. The liner and erosion control fabric
installation was completed on September 17, 2001. The initiation of flow in the by-pass channel
was performed on September 20, 2001. The flow in the by-pass channel was observed during a
significant precipitation event that occurred on September 21, 2001. The by-pass channel
functioned as designed.

1.2.3 Demolition and Removal of Existing Structures

Process Water Facility: The demolition of the Process Water Facility and the Substation 54
was initiated on July 17, 2001. A spill of approximately 10 ounces of hydraulic oil occurred in
the vicinity of the Former Process Water Facility on July 18, 2001. Of the estimated 10 ounces,
approximately 2 ounces was released into the lower section of Willow Brook Pond. The
remainder of the spill was contained in the bucket of the backhoe or on the rocks along the
embankment of the pond. The release resulted from a rupture of a hydraulic hose on the backhoe
being used to facilitate the demolition of the Process Water Facility. The release was reported by
UTC/P&W to the DEP Oil and Chemical Spills Section and the National Spill Response Center.

Substation 54: It was necessary to assess the presence or absence of asbestos within the
substation prior to obtaining a demolition permit. It was determined that asbestos was present
and the asbestos was abated on July 25, 2001. Following abatement, the demolition permit was
issued by the Town of East Hartford on July 25, 2001. The demolition of the substation structure
as initiated on August 1, 2001 and was completed on August 9, 2001. On August 9, 2001, 8, 30-

cubic yard roll-off containers of scrap metal generated during the demolition of the structure
were sent to Schiavone Recycling in North Haven, Connecticut. On August 9, 2001, 2, 30-cubic

yard roll-offs of burnable debris (wood) generated during the demolition of the structure and
during the clean up of the parking areas within the limits of the construction site were sent to
P&S of Uncasville, Connecticut.

Oil/Water Separator: As detailed in the Remedial Action Work Plan, the data from the three-
phases of characterization investigation were are sufficient to delineate the three-dimensional
extent of soil impacted by PCBs in the vicinity of the oil/water separator. However, the data
were not adequate for the purposes of establishing the lateral limits of the composite cap to be
installed in the area of the oil/water separator. As a result, prior to implementing the remediation
in this area, soil borings were advanced on July 24 and July 25, 2001 using the Geoprobe®. The
intent of the sampling was to delineate the three-dimensional extent of other soils requiring
remediation for other constituents pursuant to the RSRs. The location of each of the soil borings
is provided on the Site Plan in Attachment No. 3. The analytical data from soil samples collected
during the advancement of these soil borings is provided as Attachment No. 5.
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The excavation and removal of the oil/water separator was initiated on August 13, 2001. The
upper 4-feet of soil was excavated from the oil/water separator area and placed on polyethylene
sheeting and sampled for the purposes of disposal characterization. The upper 4 feet of soil was
previously characterized to contain less than 50 parts per million (ppm) total polychlorinated
biphenyls (PCBs). The analytical data for disposal characterization samples collected during this
reporting period are provided as Attachment No. 6. During the period from August 13, 2001 to
September 19, 2001, 786 cubic yards of soil containing less than 50 ppm PCBs and 2,727 cubic
yards of soil and concrete containing greater than 50 ppm PCBs was excavated and disposed of.
The oil/water separator, with the exception of the bottom slab has been removed and disposed of.
The removal of the bottom stab and the completion of the remainder of the contaminated soil
excavation will be completed during the next reporting period.

1.2.4 Contaminated Soil and Sediment Excavation and Offsite Disposal

Oil/Water Separator: As detailed above, contaminated soil and sediment excavation was
initiated on August 13, 2001 in the vicinity of the former oil/water separator. To date, a total of
3,513 cubic yards (5,741 tons) of contaminated soil and concrete has been excavated and
removed from the site. It is anticipated that the remainder of the excavation in this area will be
completed during the next reporting period.

Upper Pond: As noted in Section 1.1.1, during the installation of well points associated with
the dewatering system necessary to implement the excavation of contaminated soil and sediment
in the upper portion of Willow Brook Pond, it was determined that it was likely that significantly
greater than 50,000 gallons of dewatering wastewater would be generated. In addition, during
the installation of the well points, it was determined that a zone of previously unidentified
contamination at depths ranging from 4 to 6 feet below the existing pond bottom may be present.

In response to this, a decision was made to extend the by-pass channel around the upper section
of Willow Brook Pond to the 108-inch diameter inlet culvert. The extension of the by-pass

channel was necessary to ensure that the remediation of the upper section of Willow Brook Pond
could be completed in a manner that was not dependent on the weather. The extension of the by-
pass channel is contemplated in the Remedial Action Work Plan as well as all other project-
specific permits issued by the DEP, Army Corps of Engineers, and the Town of East Hartford.
As noted above, the by-pass channel was completed on September 20, 2001.

On September 4, and 5, 2001 soil borings were advanced to depth of up to 10 feet in the upper
portion of Willow Brook Pond and samples were submitted for analysis for the presence of
PCBs. The location of each of the soil borings is depicted on the Site Plan provided as
Attachment No. 3 and the analytical data generated from the soil samples submitted for analysis
are provided as Attachment No. 7. Discussion of the analytical data and conclusions drawn as a
result of the evaluation of the data are presented in Section 2.0. It is anticipated that the
excavation of contaminated soil and sediment from this area of the project will be completed
during the next reporting period.
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Remainder of Project Areas: It is anticipated that the remainder of the contaminated soil and
sediment excavation will be completed during the next reporting period.

1.2.5 Construction Dewatering

Dewatering of nearly all remediation areas will be necessary to allow for the removal of soil and
sediment containing PCBs at concentrations greater than 25 ppm. The installation of the well
point dewatering system in the upper section of Willow Brook Pond was initiated on August 20,
2001. The installation of the well point system was completed on August 31, 2001. The well
point system was run for 15 minutes on August 31, 2001 and for three hours on September 11,
2001 in an effort to obtain an estimate of flow rate and to obtain samples of raw water to assess
treatment needs. All groundwater was pumped directly to fractionalization tanks and was not
discharged. Samples were obtained and analyzed for PCBs, volatile organic compounds, total
suspended solids, total dissolved solids, and total copper, lead and/or zinc. Copies of the
analytical data for samples collected are provided in Attachment No. 8.

1.2.6 Disposal Characterization Sampling

At the request of the vendor receiving the material containing less than 50 ppm total PCBs,
additional characterization samples are being collected from this waste stream at a rate of one
sample per 1,000 tons of generation. On August 21, 2001, a total 18 disposal characterization
samples were collected from various locations throughout the project site. The first purpose of
the sampling was to provide the additional analytical documentation required by the New York
State Department of Environmental Conservation (NYSDEC) for the TSCA PCB remediation
waste stream containing less than 50 ppm total PCB concentration. The second purpose was to
provide additional analytical characterization in those areas of the site where PCB concentrations
were observed to be less than, but very close to 50 ppm. This additional analytical

characterization would have been collected in the future during the performance of excavation
activities at the site. The locations at which samples were collected are depicted on the Site Plan

provided as Attachment No. 3. The analytical data generated from these 18 samples are provided
in Attachment No. 6.

1.2.7 Sediment Accumulation in 108-inch Culvert

During the extension of the by-pass channel around the upper section of Willow Brook Pond, it
was necessary to remove 10 sections of 108-inch diameter reinforced concrete pipe. During the
removal of the pipe sediment was noted at depths of up to two feet. Additional investigation of
the pipe, upstream of the pond, identified the presence of sediment at locations that had
previously been assessed as being absent of sediment. The presence of sediment was tracked to
the point at which it was no longer evident. During the period from September 6, 2001 to
September 10, 2001, a total of six sediment samples were collected from locations within the
108-inch diameter culvert and storm drains discharging to the culvert. All sediment samples
were analyzed for the presence of PCBs and all results were less than 1 ppm. The locations at
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which samples were collected are provided on the Site Plan in Attachment No. 3. The analytical
data from the samples are provided in Attachment No. 9.

2. DATA PRESENTATION

In previous sections of this progress report, mention has been made to the collection and analysis
of a variety of samples. This section presents a summary of the analytical data received to date.
The section is formatted to present the analytical data in the order in which it is provided in the
attachments.

Attachment No. 4 Discolored Material Encountered In By-Pass Channel: . On July 19,
2001, a total of three samples were collected from the discolored material encountered during the
installation of a section of the diversion channel. The samples were submitted to Premier
Laboratories, Inc. and analyzed for the presence of PCBs, RCRA 8 metals (by the TCLP), and
total petroleum hydrocarbons (TPH). A summary of the sampling and analytical information is
provided as Table 1 in Attachment No. 4 and a summary of the constituents detected is presented
as Table 2. The soil encountered does not exhibit the characteristic of a hazardous waste for the
constituents analyzed. The material does exhibit elevated concentrations of TPH (19,000 mg/kg
maximum detected) and PCBs (8.9 mg/kg maximum detected). A decision regarding the
ultimate disposition of the material will be made during the next reporting period.

Attachment No. 5 Soil Borings in Oil/Water Separator Area: During the period from July 24
to July 25, 2001, a total of 8 soil borings were performed in the vicinity of the oil/water separator
for the purposes of delineating the extent of the engineered control to be constructed in this area.
From these 8 soil borings a total of 24 soil samples were submitted for analysis for the presence
of one or more of the following: volatile organic compounds (VOCs), PCBs, and the RCRA 8
metals plus copper, nickel and zinc. The following compounds were detected in one or more of

the samples: arsenic, barium, cadmium, chromium, copper, lead, mercury, nickel, silver, zinc,
Aroclors 1016, 1254, and 1260, acetone, and methylene chloride. A summary of the sampling

and analytical information is provided as Table 1 in Attachment No. 5 and a summary of the
constituents detected is presented as Table 2.

The analytical data were adequate to assess the areal limits of the engineered control. Final
verification sampling will be performed in accordance with the procedures outlined in the
Remedial Action Work Plan upon completion of the excavation in the oil/water separator to
confirm the achievement of the remediation goal for this area.

Attachment No. 6 Disposal Characterization Samples: To date a total of 18 disposal
characterization samples have been collected to satisfy the requirements of the disposal facility
recelving waste containing less than 50 ppm total PCBs. These samples have been analyzed for
the presence of VOCs (by the TCLP), herbicides (by the TCLP), pesticides (by the TCLP),
PCBs, and the RCRA 8 metals (by the TCLP). The following compounds were detected in the
TCLP extract from one or more of the samples: barium, cadmium, chromium, copper, lead,
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nickel, zinc, methyl-ethyl-ketone (2-butanone), vinyl chloride, tetrachloroethylene,
trichloroethylene, chloroform. No pesticides or herbicides were detected. The samples did not
exhibit the characteristic of a hazardous waste for the parameters for which it was analyzed.
PCBs were detected in each of the 18 samples analyzed at concentrations ranging from 0.990
mg/kg to 100 mg/kg. A summary of the sampling and analytical information is provided as
Table 1 in Attachment No. 6 and a summary of the constituents detected is presented as Table 2.

These samples were collected from areas of the site that were previously assessed to contain less
that 50 ppm total PCBs. Of the 18 samples collected, 3 contained concentrations of PCBs in
excess of 50 ppm. These three samples were collected for the second purpose noted above (i.e.
to provide additional characterization data for areas containing less than, but close to 50 ppm
total PCBs). As a result, the sediment from these areas of the site will be managed and disposed
of in accordance with the procedures outlined in the Remedial Action Work Plan for greater than
50 ppm material (i.e. the material will be disposed of at a Subtitle C, Hazardous Waste Landfill,
with a TSCA permit).

Attachment No. 7 Soil Borings Advanced in Upper Willow Brook Pond: As noted, during
the installation of dewatering well points in the upper section of Willow Brook Pond, a layer of
potentially contaminated material at depths of 4 to 6 feet below the existing pond bottom was
noted. As a result, a total of 8 soil borings were advanced within the limits of the upper section
of Willow Brook Pond. A total of 22 samples from these 8 soil borings were submitted for
laboratory analysis of the presence of PCBs. PCBs were detected in 20 of the 22 samples
submitted for analysis at concentrations ranging from 0.140 mg/kg to 100 mg/kg. A summary of
the sampling and analytical information is provided as Table 1 in Attachment No. 7 and a
summary of the constituents detected is presented as Table 2.

As a result of the sampling described above, the three-dimensional limits of the excavation

within the upper section of Willow Brook Pond has been revised to indicate that the entire
surface area will be removed to a depth of 6 feet and a small portion in the easternmost section

will be excavated to a depth of 8 feet. Confirmatory samples will be collected upon completion
of the initial excavation in accordance with the procedures presented in the Remedial Action
Work Plan to verify the area has been remediated to a standard of less than 25 ppm PCBs.

Attachment No. 8§ Raw Groundwater Samples: A total of 4 raw groundwater samples were
collected on September 11, 2001 from the onsite fractionalization tanks to assess treatment needs
for the discharge of groundwater at the site. The samples were analyzed for the presence of
PCBs, volatile organic compounds, total suspended solids, total dissolved solids, and total
copper, lead and/or zinc. A summary of the sampling and analytical information is provided as
Table 1 in Attachment No. 8 and a summary of the constituents detected is presented as Table 2.

The analytical data were compared to the effluent limitations in the Emergency/Temporary
Authorization to discharge dewatering wastewater to the surface water. Based on the analytical
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data for raw water samples, treatment will be necessary to accomplish the removal of zinc from
groundwater prior to discharge to the surface water.

Attachment No. 9 Sediment Samples From Drains Discharging to Willow Brook Pond: As
noted, sediment was identified in the 108-inch culvert and storm drains discharging to the culvert
and eventually Willow Brook Pond. The extent of the sediment was delineated and a total of 7
samples were collected and analyzed for the presence of PCBs. PCBs were detected in each of
the sediment samples analyzed at concentrations ranging from 0.220 to 0.750 mgkg. A
summary of the sampling and analytical information is provided as Table 1 in Attachment No. 9
and a summary of the constituents detected is presented as Table 2.

The extent of the sediment was fully delineated and adequately characterized by the sampling
performed. As the analytical data confirms that sediment within the pipe contains PCBs at
concentrations of less than 1 ppm, it is concluded that the sediment will not pose a threat of
recontamination of Willow Brook and Willow Brook Pond following remediation and does not
require removal.

3. COMMENTS TO REMEDIAL ACTION WORK PLAN

On August 7, 2001, LEA received comments from EPA on the July 2001 Remedial Action Work
Plan. Responses to each of the comments have been prepared and revisions to the Remedial
Action Work Plan have been made. Two comments have resulted in the need for further
discussion with EPA. These conversations are ongoing and it is anticipated that a revised
Remedial Action Work Plan will be submitted to the DEP and EPA by no later than October 12,
2001.

4, PLANNED ACTIVITIES

Planned activities to be performed during the period from October 1, 2001 through December 31,
2001 include all those necessary to complete the excavation and offsite disposal of contaminated
soil and sediment within the limits of the site and to construct the various engineered controls
within and immediately surrounding Willow Brook and Willow Brook Pond. Provided as
Attachment No. 10 is an updated project schedule detailing the overall project status and the
sequence of activities during the next reporting period.
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Attachment No. 1

July 19, 2001
Letter to Chris Stone
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Loureiro Engineering Associates, Inc.

July 19, 2001

State of Connecticut

Department of Environmental Protection

Bureau of Water Management

Permitting, Enforcement & Remediation Division
79 Elm Street

Hartford, CT 06106

Attn.: Mr. Christopher Stone

RE: General Permit for Discharge of Stormwater &
Dewatering Wastewater from Construction Activities
Willow Brook and Willow Brook Pond, PCB Remediation Project
East Hartford, Connecticut

Dear Mr. Stone:

I would like to thank you for taking the time to expedite review of our General Permit
registration for the above referenced project. Loureiro Engineering Associates, Inc. (LEA) has
prepared this letter on behalf of our client, United Technologies Corporation, Pratt & Whitney
Division (UTC/P&W), to provide a response to your concern regarding the suspension of fines
upon reinitiating flow within Willow Brook Pond.

As presented during our meeting, the flow from Willow Brook will be diverted through a
temporary bypass channel to facilitate the necessary remedial activities within Willow Brook and
Willow Brook Pond. Upon completion of the remedial excavation, the ponds (upper and lower)

will be capped with a 3-foot thick cap (Attachment 1) congisting of two ceparate geo-synthetic
fabrics, an organic layer, granular fill all topped with a 6-inch course of 4-inch stone (armor).
This armor will extend throughout the entire bottom of the ponds up to the ordinary water level
or existing pond sidewall structures (riprap, sheet piles, etc.).

The armor layer will consist of screened material from a stone crushing operation. The intent of
this material is to offer a sound well bound armor layer offering erosion protection for the
underlying cap materials. As such, the gradation specification for the selected material will not
include provision for any fines. This material typically arrives on-site well washed and relatively
dust free. The material will be temporarily stockpiled on-site prior to placement, inspected for
the presence of fines and washed with pressurized water if necessary. Consequently, we do not
expect significant sedimentation suspension upon reinitiating the flow. Any rinseate generated
" during the washing activities will be handled in accordance with our site specific SWPPP.

100 Northwest Drive « Plainville, CT 06062 » 860.747.6181 » Fax 860.747.8822 » www.LoureiroEngineering.com

An Employee Owned Company
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DEP
July 19, 2001
Page 2 of 2

In addition to the above described mitigative measures, we will use the existing dam to retain the
discharge within Willow Pond for an adequate timeframe to facilitate settlement of suspended
fines. Although Willow pond offers a significant volume of storage, we will not be able to
completely detain the flow for an extended period of time due to potential ecological impacts
downstream. The dam is equipped with stanchion type flashboards on both sides of the concrete
weir structure to facilitate bypass. The flashboards will be selectively installed with the intent of
balancing the need for downstream flow with the upstream detention for settlement.

Since clean stone will be used as armor for the cap surface, very little suspended sediment will
be generated. The above-described measures will be adequate to address the concemn that
sediment will be suspended in the water column upon reinitiation of the flow. However, if our
initial assessment of the “refilling” activities suggests that more aggressive measures are
appropriate, we will be equipped to immediately install a fixed or floating diaper (a.k.a. Florida
Diaper) across the upstream side of the dam as a contingency. A typical detail of this installation
is provided as Attachment 2.

We are confident that the provisions included herein will adequately address your concerns
regarding the suspension of fines upon reinitiating flow within Willow Brook pond. Please feel
free to contact me or Lauren Levine of UTC/P&W at (860) 728-6520 with any questions or
comments.

Sincerely

EIRO ENGINEERING ’__SSOCIATES, INC.

George F. Andrews Jr., P.E.
Senior Project Manager

enclosure

cc: Lauren Levine, UTC
Juan Perez, U.S. EPA
Elsie Patton, DEP

Lori Saliby, DEP
Melissa Toni, DEP
Richard Hathaway, DEP
Cori Rose, ACOE



Attachment 1
Figure 2-6
Detail — Pond Bottom Cap
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Attachment 2
Detail — Florida Diaper
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Correspondence Related to

Temporary/Emergency Authorization for
Discharge of Dewatering Wastewater

2. WPD
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Loureiro Engineering Associates, Inc.

August 17, 2001

State of Connecticut

Department of Environmental Protection
Bureau of Water Management

79 Elm Street

Hartford, CT 06106-5127

Attn: Donald J. Gonyea
RE: Application for an Emergency or Temporary Discharge Authorization
Dear Mr. Gonyea:

As discussed in conversations with your office on August 15, 2001 and August 16, 2001, the
attached Application for an Emergency or Temporary Discharge Authorization is being sought
for the Willow Brook and Willow Brook Pond PCB Remediation Project currently taking place
in East Hartford, CT. This remediation is being conducted under departmental Consent Order
SRD-130. A4 General Permit for the Discharge of Groundwater Remediation Wastewater to a
Sanitary Sewer has already been obtained for the project, however based on newly evaluated
field conditions realized during the excavation phase of the project, the dewatering requirements
originally specified for the project were determined to be inaccurate. The new dewatering
requirements have been estimated at up to 1,000,000 gallons per day, far in excess of flow limit
specified in the general permit.

Since the excavation phase of the project has already begun, obtaining an Emergency or
Temporary Discharge Authorization in a timely manner has become paramount to meeting the
construction schedule set for the project. As specified in the Approval of the Remedial Action
Work Plan; Request for Variance, Engineered Control of Polluted Soils granted by the State of
Connecticut Department of Environmental Protection for the Willow Brook and Willow Pond
Remediation (conducted under departmental Consent Order SRD-130) on August 3, 2001, the
project schedule provided in the Remedial Action Plan (RAP) anticipates that the Remediation
Construction Period will be completed by December 2001. In order to comply with this project
schedule the dewatering activities that are required to accommodate the remediation/excavation
phase of the project must take place within the next three month period (i.e. August 20, 2001
through November 30, 2001).

100 Northwest Drive * Plainville, CT 06062 » 860.747.6181 » Fax 860.747.8822 » www.LoureiroEngineering.com

An Empioyee Owned Company
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If you should have any questions or comments, please contact Boris Tomicic or me at (860) 747-
6181.

Sincerely,

LOUREI NEERING ASSOCIATES, INC.

utler, P.E., L.E.P.
Vice President

Attachments

G:\Projects\88ut002-88UT103\Permit Applications\EmerTemp Authorization\Cover Letter doc



STATE OF CONNECTICUT
DEPARTMENT OF ENVIRONMENTAL PROTECTION

BUREAU OF WATER MANAGEMEN'T
PERMITTING, ENFORCEMENT AND REMEDIATION DIVISION

(860) 4124-3018

Application for an Emergency or Temporary
Discharge Authorization

In accordance with Section 22a-6k of the Connecticut General Statutes, please
complete and submit this form with the appropriate fee. Print or type unless
otherwise noted.

Apptication No.
Note: If the discharge is composed solely of Sine e
groundwater remediation wastewater and is Authorizatien No.
discharged to a sanitary sewer, the discharger ;o
must file for authorization under the General
Permit for the Discharge of Groundwater

Facility 1.D.
Remediation Wastewater to a Sanitary Sewer. L

Part I: Fee Information

Please check the category that applies:
$500.00 for Surface Water Discharge
$256.00 for Sanitary Sewer Discharge
$750.00 for Groundwater Discharge

Note: These fees may be modified depending on the type of activity.

The fee for municipalities is 50% of the above rates. The fee for single family
residences shall be waived.

If an emergency exists on site, the application may be processed prior to
submittal of fees. Fees shall then be due within 18 days of issuance of the
authorization. If submitted fees are deemed inadequate, additional fees shall
also be due within 10 days of issuance.

The fee shall be non-refundable and shall be paid by check or money order payable
to the Department of Environmental Protection.

Bureau of Water Management
DEP-PERD-AUTH-001 1of6 WEB Rev. 01/07/99



Part II: Applicant Information

1. Fill in the name of the applicant/operator.

Applicant/Operator: United Technologies Corporation, Pratt & Whitney Division
Mailing Address: 400 Main Street, Mail Stop 165-35

City/Town: East Hartford State: CT Zip Code: 06108 -
Business Phone: (806) 557-1577 ext. Fax: (860) 755-2342
Contact Person: Lorin Sodell Title: Chief Manufacturing Engineer

Director Facilities & Services

2. List facility or site owner.

Name: Same as Applicant

Mailing Address:

City/Town: State: Zip Code: -
Business Phone: ( ) ext. Fax: ( )
Contact Person: Title:

3. List primary contact for departmental correspondence and inquiries (if other
than applicant).

Name: Pratt & Whitney
Mailing Address: 400 Main Street

City/Town: East Hartford State: CT Zip Code: 06108 -
Business Phone: (860) 565-2348 ext. Fax: (860) 565-4913
Contact Person: Dave Geller Title:Environmental Project Engineer

4. List attorney or other representative, if applicable.

Firm Name: Not Applicable
Mailing Address:

City/Town: State: Zip Code: -
Business Phone: ( ) ext. Fax: ( )
Attorney Name: Title:

Bureau of Water Management
DEP-PERD-AUTH-001 20of 6 WEB Rev. 01/07/99



Part II: Applicant Information (cont.)

5. List any other engineer(s) or consultant(s) employed or retained to assist in
preparing the application or in designing, constructing or operating the
discharge activity.

Please enter a check mark if additional sheets are attached.
Name: Loureiro Engineering Associates, Inc.
Mailing Address: 100 Northwest Drive

City/Town: Plainville State: CT Zip Code: 06108 -
Business Phone: (860) 747-6181 ext. Fax: (860) 747-8822
Contact Person: Brian Cutler Title: Vice President

Service Provided: Sampling, treatment system design, assistance and
certification for Emergency or Temporary Authorization.

Part III: Site Information

1. Name of facility, if applicable:

Street Address or description of location:

City/Town: East Hartford State: CT Zip Code: 06108

2. Is the activity which is the subject of this application located within the
coastal boundary as delineated on DEP approved coastal boundary maps? Maps are
available at the DEP, 79 Elm Street, Hartford, CT, Store Level.

Yes No

If yes, DEP may notify you of further requirements.

3. Is the project site located within an area identified as a habitat for
endangered, threatened or special concern species as identified on the "State
and Federal Listed Species and Natural Communities Map"? Maps are available at
the DEP, 79 Elm Street, Hartford, CT, Store Level.

Yes No v Date of Map: ©1/19/01

If yes, DEP may notify you of further requirements.

4. Is the site located within a 1/4 mile radius of a well used for potable
supply? Yes No

5. Groundwater classification of the site: GB

Bureau of Water Management
DEP-PERD-AUTH-001 30of6 WEB Rev. 01/07/99



Part IV: Activity Information

1. Maximum daily flow of the discharge: 1,008,000 gpd
Number of hours per day of the discharge: 24
Maximum Instantaneous Flow: 700 gpm

2. Provide a brief description of the activity producing the discharge:

Dewatering for excavation of soil and sediment from ponds, stream channel and
wetland areas; and gravity dewatering of the excavated materials (if

necessary).

3. Provide an estimated duration of the discharge activity. Three Months
Estimated beginning date: August 20, 2001
Estimated ending date: November, 30,2001

3. Name of surface waterbody if discharging to a surface water, POTW if
discharging to a POTW, or watershed if discharging to groundwater:

Willow Brook, surface water classification B.

4. Type of contamination, if any:

PCB and minor amounts of metals.

5. Volume of product lost, if any:

Quantity unknown due to historic nature of release.

Bureau of Water Management
DEP-PERD-AUTH-001 40of6 WEB Rev. 01/07/99



Part V: Supporting Documents

The supporting documents outlined below must be submitted with the completed
application form.

Attachment A: A site diagram indicating the location of all structures,
drainages, parking areas, monitoring or recovery wells or
drinking water wells within a 1/4 mile radius of the site, and
all existing or proposed equipment, structures and discharge
locations associated with the discharge activity.

Attachment B:An 8 %" by 11" copy of the relevant portion or a full-sized
original of a United States Geological Survey (USGS) quadrangle
map, with a scale of 1:24,000, showing the location of the site
and the exact location of each discharge. Please include the
quadrangle name and number of the USGS map on the copy.

Attachment C:Plans and specifications for the proposed collection and
treatment system to be installed on site.

Attachment D: Emergency or Temporary Authorization Screening Form (DEP-PERD-
AUTH-081A)
Provide sample analyses results indicating pollutants in
untreated water to be discharged. Any analyses results
submitted must be from samples collected within the past 12
months and must include any known or existing contaminants.
Contact Donald Gonyea at (860) 424-3827 if you have any
questions. Analyses results must be submitted on the screening
form provided. Please submit copies of the lab results also. If
necessary, analyses conducted for soil characterization may be
submitted in lieu of untreated water analyses.

Attachment E: For all discharges to a POTW, an Approval for Connection to a
POTW (DEP-PERD-AUTH-001B).

Attachment F: A report detailing the nature of the work being conducted. If
the discharge is to continue beyond 30 days, this report must
detail the nature of the "imminent threat to human health or
the environment”.

Attachment G: Please submit any additional information pertinent to the
activity to be covered by this Authorization. For example, if
the discharge includes a discharge of any substance to soil or
groundwater, include site hydrogeology, boring logs, direction
of groundwater flow, groundwater quality classification,
location of monitoring and recovery wells, location of
sensitive receptors (potable supply wells, streams, etc.), and
detailed information on the substances to be discharged (MSDS
sheets are typically not sufficient), etc. If new technology is
to be implemented, include summaries of case studies, in
addition to technology details.

Bureau of Water Management
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Part VI: Applicant Certification

The applicant and the individual (s) responsible for actually preparing the
application must sign this part. An application will be considered incomplete unless

all required signatures are provided.

“I have personally examined and am familijiar with the information submitted in
this document and all attachments thereto, and I certify that based on reasonable
investigation, including my inquiry of the individuals responsible for obtaining
the information, the submitted information is true, accurate and complete to the
best of my knowledge and belief.

I certify that this application is on complete and accurate forms as prescribed
by the commissioner without alteration of the text.

I understand that a false statement in the submitted information may be
punishable as a criminal offense, in accordance with section 22a-6 of the General
Statutes, pursuant to section 53a-157b of the General Statutes, and in accordance

with any other applicable statute.”

.-A/

/] o P
(L ;<L-/J/L.~ ofei
Signature of Registrant Date

Vice President
Dr. Claudia Coplein Environment, Health & Safety

Name of Registrant (print or type) Title (if applicable)

8/‘2::)/0‘\
Signat of Preparer Date
Brian A. Cutler, P.E., L.E.P. Vice President
Name of Preparer (print or type) Title (if applicable)

Please enter a check mark if additional signatures are necessary.
If so, please reproduce this sheet and attach signed copies to this sheet.

Please submit this completed form, the applicable fee and all applicable supporting
documents to:

AUTHORIZATION COORDINATOR

BUREAU OF WATER MANAGEMENT - PERD
DEPARTMENT OF ENVIRONMENTAIL, PROTECTION
79 EIM STREET

HARTFORD, CT 06106-5127

Note: Send a copy of this completed form to: the receiving POTW, for POTW
discharges; or, the applicable town engineering department, for surface water
or groundwater discharges.

Bureau of Water Management
DEP-PERD-AUTH-001 6 of 6 WEB Rev. 01/07/99



Appendix A
Site Diagram



US EPA New England
RCRA Document Management System
Image Target Sheet

RDMS Document ID # 100510

Facility Name: PRATT & WHITNEY MAIN STREET

Facility ID#: CTD990672081

Phase Classification: R-9

Purpose of Target Sheet:
[ X ] Oversized (in Site File) [ ] Oversized (in Map Drawer)
[ ] Page(s) Missing (Please Specify Below)

[ 1 Privileged [ 1 Other (Provide
Purpose Below)

Description of Oversized Material, if applicable:
ATTACHMENT A: WILLOW BROOK/ WILLOW BROOK
POND UTC/ P & W MAIN STREET FACILITY EXISTING
SITE PLAN

[ X] Map [ ] Photograph [ ] Other (Specify Below)

* Please Contact the EPA New England RCRA Records Center to View This Document *



Appendix B
Site Location Map
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| Appendix C
Treatment System Specifications
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Appendix D
Emergency or Temporary Authorization Screening Form



Application for an Emergency or Temporary Discharge Authorization
Wastewater to a Surface Water
Screening Form Accompanying Narrative

The attached screening form was prepared by assessing groundwater sampling data compiled
over a two-year period form 1998 to 2001. The concentrations presented are the maximum
concentrations ever encountered for the subject area during the period defined above. The actual
concentrations of the parameters defined in the groundwater derived from dewatering activities
will likely be significantly less than those identified in this screening form.

Accumulated stormwater, however, remains uncharacterized due to the impracticality. Since the
groundwater within the subject area is impacted by infiltration of rainwater, which obviously
contacted the subject contaminated soil, it is assumed that the groundwater generally reflects the
concentrations of contamination expected in the stormwater, which collects within the
excavations. Sampling of the raw water from the excavation will be obtained and analyzed
before discharge is iitiated to confirm this representation.

G:\Projects\88ut002-88UT103\Permit Applications\EmerTemp Authorization\Screen form cover letter.doc



General Permit for the Discharge of

Groundwater Remediation Wastewater to a Sanitary Sewer
Screening Form

Pratt & Whitney - Willow Brook/Willow Brook Pond

Site Name: - (information supplied by DEP)
Address: 490 Main Street Application No.
East Hartford, CT General Permit No. CGR001013

Facility 1.0. 043-061

*I certify that | have personally examined and am familiar with the
information submitted in this document, and | certify that based on
reasonable investigation, including my inquiry of those individuals
responsible for obtaining the information, the information is true, accurate and complete to the best of my
" knowledge and belief. | understand that a false statement made in this information may be punishable as a
criminal offense, in accordance with Section 22a-6 of the General Statutes, pursuant to Section 538-157

of the Gen as, and i_n accordance with any other applicable statute.”
~—TSignature - Title Dste

Brian A. Cutler, P.E., Vice President
Monitoring results shall be recorded below and on the following pages as required in Sections 4 and 6 of

this general permit. Parameters not required shall be marked “NA”.

Date Sampled: 1998-2001 DSN:

§ Daily Flow
ﬂvoc:s as detected by EPA Method 601 4.70 mg/1 ’ 1.0 mg/l ﬂ
Emal VOCs (EPA Method 601 & 602) 4.7 mg/l 5.0 mg/l.

Oil & Grease - Hydrocarbon Fraction TPH <3.3 mg/l 100 mg/l
ﬂ MTBE <0.076 mg/l 1.0 mgh_
l Totel Lead <0.005 mg/l 0.1 mgh
ﬂArsenic <0.017 mg/} 0.1 mg/

Barium <0.219 mg/l 5.0 mg/l
Beryllium N/A 2.0 mg/

Boron N/A 5.0 mg/ ‘
Cadmium <0.014 mg/} 0.1 mgh
Chromium {total) <0.145 mg/l 1.0 mg/t
Chromium (hexavalent) : <0.024 mg/l 0.1 mgh

Cobalt | N/A 2.0 mgh

Copper <0.314 mg/1 1.0 mg/t
Magnesium N/A 50 mgh

Mercury <0.001 mg/1 0.005 mg/t .
Nickel <1.430 mg/l 1.0 mg/
Selenium ND 1.0 mg/l

Silver <0.153 mg/l - 0.1 mg/ H
Thallium N/A 1.0 mg/l

Iip N/A 2.0 mx

Bureau of Water Management
DEP-PERD-GRW-001 . 1of 2 Rev. 07/29/96



=

{EPA Method 625, Excluding PAHs & Phenols)

Vanadium N/A 1.0 mg/l
Zinc <0.035mg/l 1.0 mgh
Total Cyanide <0.071mg/] 0.6 mg/l
Amenable Cyanide N/A 0.1 mgll
Phenols (EPA Method 625} ND 1.0 mg/t
Pthalate Esters (EPA Method 606) N/A 2.0 mg/)
Polynuclear Aromatic Hydrocarbons {PAHs) (EPA Method) N/A 0.5 mg/t
Base Neutral/Acid Extractables {BNAs) N/A 1.0 mg/t

esticies 1t
Aldrin N/A 1.5 ugh
alpha-BHC N/A 1.0 ug/t
beta-BHC N/A 1.0 ug/l
delta-BHC N/A 1.0 ugh
gamma-BHC (Lindane) N/A 2.0 ug/l
Chlordane (technical) N/A 20 ug/l
4,4' - DDD, plus 4,4' - DDE, plus 4,4' - DDT Combined N/A 0.2 ug/l
Dieldrin N/A 10 ug/l
Endosulfan | N/A 2.0 ught
Endosulian Il N/A 2.0 ug/
Endosulfan Sulfate N/A 2.0 ught
Endrin N/A 1.0 ug/
Endrin aldehyde N/A 1.0 ug/
Heptachlor N/A 0.6 ug/l
Heptachlor epoxide N/A 0.4 ugh
Methoxychlor . N/A 360 ug/l

Toxaphene

10 ug/

2,4 D plus 2,4 DB N/A 700 ugh
24,57 N/A 10 ugh
2,4,6 TP (Silvex) N/A 10 ug/
Dicamba N/A 10 ug/l

PCB - 1016 <1.0ug/l Other PCBs if present:

PCB - 1221 <1.0ug/l

PCB - 1232 : <1.0ug/l

PCB - 1242 <1.0ug/l

PCB - 1248 <3 .9ug/l

PCB - 1254 <4.6ug/l

PCB - 1260 <1.0ug/] Tatal PCBs: <4 .6ug/l

Submit to: DMR SECTION
WATER MANAGEMENT BUREAU/PERD
DEPARTMENT OF ENVIRONMENTAL PROTECTION
79 ELM STREET, HARTFORD, CT 06106-5127

‘ Bureau of Water Management
DEP-PERD-GRW-003 2of 2

Summarire cormrective actions on additional sheels.
Results to be maintained on site, and be submitted
as required by Section 6 (e} (1) and (2) of this general .

permit.

Rev. 07/29/96



Appendix F
Description of Work to be Conducted



Application for an Emergency or Temporary Discharge Authorization
Report Detailing Nature of Work to be Conducted

A General Permit for the Discharge of Groundwater Remediation Wastewater to a Sanitary
Sewer has already been obtained for the project, however based on newly evaluated field
conditions realized during the excavation phase of the project, the dewatering requirements
originally specified for the project were determined to be inaccurate. The new dewatering
requirements have been estimated at approximately 1,000,000 gallons per day, far in excess of
flow limit specified in the general permit.

Since the excavation phase of the project has already begun, obtaining an Emergency or
Temporary Discharge Authorization in a timely manner has become paramount to meeting the
construction schedule set for the project. As specified in the Approval of the Remedial Action
Work Plan; Request for Variance, Engineered Control of Polluted Soils granted by the State of
Connecticut Department of Environmental Protection for the Willow Brook and Willow Pond
Remediation (conducted under departmental Consent Order SRD-130) on August 3, 2001, the
project schedule provided in the Remedial Action Plan (RAP) anticipates that the Remediation
Construction Period will be completed by December 2001. In order to comply with this project
schedule the dewatering activities that are required to accommodate the remediation/excavation
phase of the project must take place within the next three month period (i.e. August 20, 2001
through November 30, 2001).

G:\Projects\88ut002-88UT103\Permit Applications\EmerTemp Authorizatiom\Nature of Work.doc
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STATE OF CONNECTICUT
DEPARTMENT OF ENVIRONMENTAL PROTECTION

EMERGENCY AUTHORIZATION

Pursuant to Connecticut General Statutes (C.G.S.) 22a-6k, an Emergency Authorization is hereby
issued to:

United Technologies Corporation, Pratt & Whitney Division
400 Main Street - Mail Stop 165-35
East Hartford, CT 06108

to initiate, create, originate or maintain a discharge to the waters of the state at:

Willow Brook via Existing and Project Specific Conveyances at:
United Technologies Corporation, Pratt & Whitney Division
400 Main Street
East Hartford, CT 06108

This Emergency Authorization specifically allows the discharger to discharge Willow Pond
dewatering, excavation dewatering, and gravity sediment dewatering wastewater contaminated
with PCBs, volatile organic compounds and metals generated as a result of a DEP ordered
Removal Action (SRD-130).

This Emergency Authorization shall become effective on the date it is issued, and shall expire: 1)
December 30, 2001 unless renewed by the Department of Environmental Protection; 2) when
compliance with Pratt & Whitney’s registration under the General Permit for the Discharge of
Groundwater Remediation Wastewater to a Sanitary Sewer (reference GGR001013 received
5/25/01) can be maintained; 3) upon issuance of an individual permit pursuant to C.G.S. 22a-430
as amended; 4) immediately upon notification of a tentative determination to deny a permit; or 5)
when the discharge ceases; whichever is sooner. '

The fee of $500.00 has been submitted for issnance of this Authorization.

This Authorization has been issued based on the following submittals:

A. Application number 2001-08EA received August 20, 2001.
B. General Permit Registration GGR001013 received May 25, 2001.

A. DEFINITIONS

The definitions of terms used in this Authorization shall be the same as the definitions
contained in C.G.S. section 22a-423, and section 22a-430-3(a) of the Regulations of
Connecticut State Agencies.

Any person who, or municipality which initiates, creates, originates, or maintains a
discharge for which an authorization is issued must comply with that authorization. If the
source or activity generating the discharge for which an authorization is issued is owned

(Printed on R}acycled Paper)
79 Elm Street + Hartford, CT 06106-5127

An Equal Opportunity Employer « http://dep.state.ct.us
Celebrating a Century of Forest Conservation Leadership
1901 & 2004



by one person or municipality but is leased or in some other way the legal responsibility of
another person or municipality (the discharger), the discharger is responsible for
compliance with any authorization issued by the Commissioner.

SPECIAL CONDITIONS

1)

2)

The following discharge limits shall not be exceeded at any time:

(a)

(b)

(c)

Pollutant Limits

Total Daily Flow 1,008,000 gallons per day
Maximum Instantaneous Flow 700 gallons per minute
Total Volatile Organics 50.0 ug/l

(EPA methods 601 & 602 plus xylenes

or EPA method 624)

Total PCBs (EPA Method 608) 0.5 ug/l

Total Copper 0.1 mg/l

Total Lead 0.01 mg/l

Total Zinc 0.1 mg/l

The pH of the discharge shall not be less than 5.0 or greater than 8.5
standard units at any time.

The discharge shall not contatn a visible oil sheen, and shall not cause the
appearance of a visible oil or the appearance of visible discoloration,
foaming, or floating solids sheen in the receiving water.

AQUATIC TOXICITY: The following protocol for monitoring discharge toxicity

shall be followed:

(a)

(b)

()

Monitoring for aquatic toxicity shall be conducted within 7 days of
commencement of discharge under this Authorization and monthly
thereafter for the duration of this Authorization.

Effluent samples shall be collected, handled and tested following the
protocol for static non-renewal acute toxicity testing in "Methods for
Measuring the Acute Toxicity of Effluents and Receiving Waters to
Freshwater and Marine Organisms” (EPA 600/4-90/027F), except as
specified by RCSA 22a-430-3()(7)(A)(T).

Neonatal Daphnia pulex (less than 24 hours old) and juvenile Pimephales
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3)

(d)
(e

promelas (1 to 14 days old, with no greater than a 24 hour range in age)
shall be used as test organisms.

Test duration shall be 48 hours for both D. pulex and P. promelas.

Results shall be submitted within 45 days of sampling to:
Donald Gonyea, Environmental Analyst

Bureau of Water Management - PERD

Department of Environmental Protection

79 Elm Street

Hartford, CT 06106-5127

The following conditions shall be met:

(@

(b)

(©

(D

(e)

()

The discharge shall not contain pollutants in excess of the levels indicated
in part 1). The treatment system(s) shall be installed and maintained as
necessary to ensure that all limitations are met.

Erosion and sediment controls shall be utilized when necessary. These
controls must comply with the standards set forth in the “Connecticut
Guidelines for Soil Erosion and Sediment Control” as amended, available
from the Connecticut Council on Soil and Water Conservation.

Stabilization practices shall be implemented to ensure that existing
vegetation is preserved where attainable and that disturbed areas are
stabilized. Stabilization practices may include; temporary seeding,
permanent seeding, mulching, geotextiles, sod stabilization, vegetative
buffer strips, protection of trees, preservation of mature vegetation, and
other vegetative and non-structural measures as may be identified by the
guidelines. Where construction activities have permanently ceased, or
have been suspended for more than 30 days, or when final grades are
reached at any portion of the site, stabilization practices shall be
implemented within 7 days.

Structural practices must be implemented to divert flows away from
exposed soils, and otherwise limit the discharge of pollutants from the
site. Such practices may include but are not limited to; silt fences, earthen
dikes, drainage swales, sediment traps, check dams, subsurface drains,
pipe slope drains, level spreaders, storm drain inlet protection, rock outlet
protection, reinforces soil retaining systems, gabions, and temporary or
permanent sediment basins. Unless otherwise specifically approved in
writing, structural measures shall be installed on upland soils.

Best management practices shall be implemented to ensure that no litter,
debris, building materials or similar materials are discharged to the waters

of the state.

Off-site tracking of sediments and dust generation shall be minimized.



4)

(g)

For consistency with Federal Resource Conservation and Recovery Act:
Solid waste, including but not limited to contaminated soils or sludges,
may be generated as a result of the remediation activity allowed by this
Authorization. All waste generated must be disposed of in accordance
with applicable federal, state and local law. Some or all of these wastes
may be hazardous waste identified in accordance with Section 3001 of the
Federal Resource Conservation and Recovery Act of 1976 (42 USC 6901
et seq.) or other wastes of special concern requiring Department approval
prior to disposal. It is the responsibility of the authorized person or
municipality to ensure that all wastes generated are properly identified
and that all necessary Department approvals are secured prior to disposal
of the wastes. For further information regarding solid waste management,
please contact the Waste Engineering and Enforcement Division of the
Department of Environmental Protection at (860) 424-3023.

Monitoring and treatment shall be as follows:

(a)

(b)

©

(d)

Unless otherwise specified in this Authorization, all samples collected to
verify compliance with the limits in this Authorization shall be grab
samples. All wastewater samples shall be composed solely of the
discharge authorized by this Authorization prior to combination with
wastewaters of any other type, or with receiving waters. All samples shall
be representative of the discharge during standard operating conditions.

At the initiation of a discharge, restart after a violation of authorization
limits, or initiation of an new or modified activity generating a discharge
under this Authorization, the discharge shall be sampled for the
parameters in section VLB.1) of this Authorization. After such initiation
monitoring shall be conducted weekly at a minimum.

In addition, monitoring shall be conducted as necessary to evaluate
treatment system efficiency and compliance with Authorization limits.

All sample analyses which are required by this Authorization and the
reporting of such analyses shall be conducted by a laboratory certified by

the Connecticut Department of Public Health. Analyses shall be
performed using methods approved in accordance with 40 CFR 136,
which are capable of achieving limits of detection below the level
established as an effluent limitation in this Authorization.

Treatment system specifications shall be submitted to the Bureau of
Water Management 24 hours prior to installation, or modification unless
modification is necessary to insure compliance with Authorization limits.
If such modifications are implemented to insure compliance,
specifications shall be submitted within 24 hours of implementation.
Submittal shall be made to the address in section VI.B.5)(b) of this
Authorization or via fax at (860) 424-4057.



5)

6)

7)

(e) For sites with a maximum daily flow of greater than 5000 gallons per day,
a flow meter capable of recording instantaneous and total daily flow shall
be used continuously during all periods of discharge.

REPORTING REQUIREMENTS:

(a) Unless otherwise stated in this Authorization, within two weeks of
sampling, monitoring reports shall be entered on the attached form (or
copy of it) and submitted to:

Attention: DMR Processing

Bureau of Water Management - PERD
79 Elm Street

Hartford, CT 06106-5027

(b) If a violation of any of the discharge limits specified in this Authorization
occurs, the Bureau of Water Management must be contacted
immediately, and written notification must be submitted to the DEP
within 24 hours at the following address:

Authorization Coordinator
Bureau of Water Management
79 Elm Street

Hartford, CT 06106-5127.

Immediate notification shall be made to either Donald Gonyea at (860)
424-3827, Richard Hathaway at (860) 424-3780, or Jan Czeczotka at
(860) 424-3784. :

(©) The discharger shall notify the DEP in writing of the date of final
discontinuance of the discharge.

This Authorization shall be non-transferrable.

The discharger shall comply with the following Regulations of Connecticut State
Agencies, which are hereby incorporated into this Authorization as if fully set
herein:

Section 22a-430-3

Subsection (b) General - subparagraph (1)(D) and subdivisions (2),
(3), (4) and (5)

Subsection (c) Inspection and entry

Subsection (d) Effect of a Permit - subdivisions (1) and (4)
Subsection (e) Duty to Comply

Subsection (f) Proper Operation and Maintenance

Subsection (g) Sludge Disposal

Subsection (h) Duty to Mitigate




8)

9)

10)

I

Subsection (i) Facility Modifications, Notification - subdivisions
(1) and (4)

Subsection (}) Monitoring Records and Reporting Requirements -
subdivisions (1), (6), (7), (8), (9), and (11) (except subparagraphs
(9UAX2), and (9)(C))

Subsection (k) Bypass

Subsection (m) Effluent Limitations Violations

Subsection (n) Enforcement

Subsection (o) Resource Conservation

Subsection (p) Spill Prevention and Control

Subsection (q) Instrumentation, Alarms, Flow Recorders
Subsection (r) Equalization

Section 22a-430-4
Subsection (t) Prohibitions’
Subsection (p) Revocation, Denial, Modification, Appendices

The following additional terms and conditions shall be complied with:

1. This Authorization is for the discharge of (a) pollutants in quantities and
concentrations as specified in this Authorization; and (b) any substances
resulting from the processes or activities described in this Authorization
in concentrations and quantities which the Commissioner determines
cannot reasonably be expected to cause pollution and will not adversely
affect the operation of a POTW. The Commissioner may seek an
injunction or issue an order to prevent or abate pollution, and may seek
criminal penalties against a person who willfully or with criminal
negligence causes or threatens pollution. -

2. Discharge of any substance which is not from the processes or activities
described in this Authorization shall be considered a violation of this
Authorization unless it is authorized by an individual permit issued under
Section 22a-430 of the General Statutes or a general permit issued under
section 22a-430b of the General Statutes.

Within fifteen days after the date the discharger becomes aware of a change in any
information submitted to the Commissioner under any registration of this
Authorization, or that any such information was inaccurate or misleading or that
any relevant information was omitted, the discharger shall submit the correct or
omitted information in writing to the Commissioner.

Nothing in this Authorization shall relieve the discharger of other obligations
under applicable federal, state and local law.

Any document, including but not limited to any notice, which is required to be
submitted to the Commissioner under this Authorization by the discharger shall be
signed by the discharger and by the individual or individuals responsible for
actually preparing such document, each of whom shall certify in writing as
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follows: “I have personally examined and am familiar with the information
submitted in this document and all attachments and certify that based on
reasonable investigation, including my inquiry of those individuals responsible for
obtaining the information, the submitted information is true, accurate and
complete to the best of my knowledge and belief, and I understand that any false
statement made in this document or its attachments may be punishable as a
criminal offense.”

12) Any false statement in any information submitted pursuant to this
Authorization may be punishable as a criminal offense under:

Section 22a-438 of the General Statutes or, in accordance with
Section 22a-6, under Section 53a-157 of the General Statutes.

13) The Commissioner reserves the right to make appropriate revisions to this
Emergency Authorization in order to establish any appropriate effluent
limitations, schedules of compliance, or other provisions which may be necessary
to adequately protect human health and the environment.

14) The Commissioner may order summary suspension of this Authorization
in accordance with Section 4-182 of the-Conn}cticut General Statutes.

Entered as an Emergency Authorization of the E6mmissioner/of Environmental Protection.

2
Datt / ad ”’A‘Ehw Rocque, Ir.

“Commfssioner

Facility ID._ 043-061
Application No. 2001-08EA
Authorization No .EA0100183




AUTHORIZATION

INITIAL SCREENING OR SUBSEQUENT MONITORING RESULTS
(Attach copy of laboratory results)

MAIL TO: Attention: DMR Processing
Bureau of Water Management, PERD
CT Department of Environmental Protection
79 Elm Street
Hartford, CT 06106-5127

FACILITY ID. 043-061 APPLICATION NO. 2001-08EA _ AUTHORIZATION NO .EA0100183

NAME OF DISCHARGER:  United Technologies Corporation, Pratt & Whitney Division
SITE NAME & ADDRESS United Technologies Corporation, Pratt & Whitney Division - 400 Main Street -

East Hartford, CT 06108

DISCHARGE LOCATION: Willow Brook via Existing and Prject Specific Conveyances
(Name of waterbody or sanitary sewer)

WATER QUALITY CLASSIFICATION: B/A

Sample Date:
Number of hours of discharge for each day of sample collection:
Check one: INITIAL SCREENING OF RAW WATER

SUBSEQUENT MONITORING

Reporting of the following parameters is required. Requirements for reporting a specific parameter are indicated on
the Authorization form. For initial screening, report additional parameters that are known or suspected to be
present. For subsequent monitoring, if any parameters exceed limits specified in this Authorization, report the
results and place “FAIL” in the space provided, otherwise place “PASS" in the space provided.

POLLUTANT RESULTS . LIMITS

PARAMETER (w/units)

Maximum Daily Flow e 1,008,000 gpd

Total Daily Flow e

Instantaneous Flow 700 gpm

(at time of grab sample collection) :

Total Volatile Organics 10 ug/l
EPA Method 601 & 602 plus xylenes

Total PCBs (EPA Method 608) 0.5 ug/l

Total Copper 0.1 mg/l

Total Lead 0.01 mg/l

Total Zinc 0.1 mg/l

pH 6.5-9.5 s.u.

ALL PARAMETERS SPECIFIED ABOVE ("PASS OR “FAIL")




AUTHORIZATION

INITIAL SCREENING OR SUBSEQUENT MONITORING RESULTS
(Attach copy of laboratory results)

I certify that I have personally examined and am familiar with the information submitted in this document and all
attachments and certify that based on reasonable investigation, including my inquiry of those individuals responsible
for obtaining the information, the submitted information is true, accurate and complete to the best of my knowledge
and belief, and I understand that any false statement made in this document or its attachments may be punishable as a
criminal offense. 1 certify that all discharge limitations of this authorization have been met, otherwise if a violation
of any of the discharge limits occurs, the Bureau of Water Management must be contacted immediately,
and written notification must be submitted to the DEP within twenty-four hours.

Date Name:
Title:

At the time of Final Discontinuance of the discharge for which this Authorization was issued, please indicate:

Date of termination of discharge

Has an application for an individual permit or has a registration for a general permit been submitted for this
discharge?

Date of submission

YOU MUST SUBMIT THE ABOVE INFORMATION AT THE TIME OF FINAL DISCONTINUANCE OF
THE DISCHARGE, OTHERWISE YOU WILL RECEIVE A NOTICE OF VIOLATION FOR MISSING
DISCHARGE MONITORING (DMR's).

cc: Town Water Pollution Control Authority (sanitary sewer discharges only)
Town Engineer (surface water discharges)



US EPA New England
RCRA Document Management System
Image Target Sheet

RDMS Document ID # 100510

Facility Name: PRATT & WHITNEY MAIN STREET

Facility ID#: CTD990672081

Phase Classification: R-9

Purpose of Target Sheet:
[ X ] Oversized (in Site File) [ ] Oversized (in Map Drawer)
[ ] Page(s) Missing (Please Specify Below)

[ ] Privileged [ ] Other (Provide
Purpose Below)

Description of Oversized Material, if applicable:

ATTACHMENT G-1 SHEET 1: PCB DATA AND
SAMPLING LOCATIONS - WILLOW BROOK

[ X] Map [ 1 Photograph [ ] Other (Specify Below)

* Please Contact the EPA New England RCRA Records Center to View This Document *



US EPA New England
RCRA Document Management System
Image Target Sheet

RDMS Document ID # 100510

Facility Name: PRATT & WHITNEY MAIN STREET

Facility ID#: CTD990672081

Phase Classification: R-9

Purpose of Target Sheet:
[ X ] Oversized (in Site File) [ ] Oversized (in Map Drawer)
[ 1 Page(s) Missing (Please Specify Below)

[ 1 Privileged [ ] Other (Provide

Purpose Below)

Description of Oversized Material, if applicable:

ATTACHMENT G-2 SHEET 2: ANALYTICAL DATA AND
SAMPLING LOCATIONS - WILLOW BROOK POND

[X] Map [ ] Photograph [ ] Other (Specify Below)

* Please Contact the EPA New England RCRA Records Center to View This Document *



US EPA New England
RCRA Document Management System
Image Target Sheet

RDMS Document ID # 100510

Facility Name: PRATT & WHITNEY MAIN STREET

Facility ID#: CTD990672081

Phase Classification: R-9

Purpose of Target Sheet:
[ X] Oversized (in Site File) [ ] Oversized (in Map Drawer)
[ 1 Page(s) Missing (Please Specify Below)

[ 1 Privileged [ ] Other (Provide

Purpose Below)

Description of Oversized Material, if applicable:

ATTACHMENT G-3 SHEET 3: ANALYTICAL DATA AND
SAMPLING LOCATIONS - WILLOW BROOK

[ X] Map [ ] Photograph [ ] Other (Specify Below)

* Please Contact the EPA New England RCRA Records Center to View This Document *



CONSENT ORDER SRD-130
UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION
QUARTERLY PROGRESS REPORT No. 1, SEPTEMBER 2001

Attachment No. 3

Site Plan

AAPROG2 WPD



US EPA New England
RCRA Document Management System
Image Target Sheet

RDMS Document ID # 100510

Facility Name: PRATT & WHITNEY MAIN STREET

Facility ID#: CTD990672081

Phase Classification: R-9

Purpose of Target Sheet:
[ X1 Oversized (in Site File) [ ] Oversized (in Map Drawer)
[ 1 Page(s) Missing (Please Specify Below)

[ 1 Privileged [ ] Other (Provide

Purpose Below)

Description of Oversized Material, if applicable:

ATTACHMENT 3: SITE PLAN

[ X] Map [ ] Photograph [ ] Other (Specify Below)

* Please Contact the EPA New England RCRA Records Center to View This Document *



CONSENT ORDER SRD-130
UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION
QUARTERLY PROGRESS REPORT No. 1, SEPTEMBER 2001

Attachment No. 4

Analytical Results
Discolored Material Encountered In By-Pass Channel

ANPROG2 WPD



Table 1

SUMMARY OF SAMPLING AND ANALYTICAL INFORMATION
Willow Brook/Willow Brook Pond

Page 1 of 1

Sample Information

Analysis Information

Location ID [ sample ID Sample Date I From(ft) To(fY) |Class |Portable GC | Volatile Organics | Semivolatile Organics | Herbicides | Pesticides PCBs | Metals |Miscellaneous
| WT-SB-148 | 1999441 7719/01 14 16 SB T X T X
WT-SB-149 1999447 7/19/01 12 14 SB - N T X T 7TTTTTX T
WT-SB-159 1999428 | 7/19/01 4 6 SB X T X
\. :
|
(
1
i
| |
| |
Notes: I. Legend: x - mass, t - TCLP, s - SPLP, e - EPTOX, z - ZHE; Capitalized - at least one analyte detected

2. Printed on 09/24/01



SUMMARY OF CONSTITUENTS DETECTED IN SOIL SAMPLES
Willow Brook/Willow Brook Pond

Table 2

Page 1 of 1

Location ID ‘WT.SB-148 WT-SB-149 WT-SB-159
Sample ID 1999441 1999447 1999428
Sample Date 07/19/2001 07/18/2001 07/19/2001
Sample Time 13:40 15:00 12:52
Sample Depth | 14'- 16' 12'- 14 4 -6
Laboratory PREM PREM PREM
Lab. Number | E107836-2 E107836-3 E107836-1

Constituent Units

Date PCBs Analyzed - 07/26/2001 07/26/2001 07/25/2001

Date of Metals TCLP Analysis - 07/27/2001 07/27/2001 07/27/2001

Date Physical Analyzed - 07/25/2001 07/25/2001 07/25/2001

Banum (TCLP) mg/l 0.76 0.83 0.84

Cadmium (TCLP) mg/l 0.078 0.18 0.17

Chromium (TCLP) mg/l 0.14 0.15 0.32

Lead (TCLP) mg/1 0.10 0.82 0.074

Nickel (TCLP) mg/l 2.8 2.3 23

PCB 1254 ng'kg 4600 8900

PCB 1260 pne/ke 1100

Cyanide mg/kg 0.98 0.82

TPH mg/kg 19000 1500 2500

otes: 1. Only Detects Shown
2. Printed on 09/24/01




CONSENT ORDER SRD-130
UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION
QUARTERLY PROGRESS REPORT No. 1, SEPTEMBER 2001

Attachment No. 5§

Analytical Results
Soil Borings in Oil/Water Separator Area

ANPROG2.WED



Table 1
SUMMARY OF SAMPLING AND ANALYTICAL INFORMATION
Willow Brook/Willow Brook Pond

Page 1 of 1
Sample Information Analysis Information
Location ID TSamplc ID Sample Date l From (ft) To (ft) l Class |Portable GC ‘Volatile OrganicsLSemivo]ati]e Organics 1 Herbicides | Pesticides PCBs Metals ‘Miscel]ancous
! ' T
WT-SB-151 2000453 772401 8 12 SB o X X o
WT-SB-151 2000454 7724701 12 14 SB h ‘ X X -
WT-SB-151 2000455 7724701 14 16 SB X X
LWl‘-SB- 151 20004{(1 TR0 16 18 SB o ( | X
WT-SB-152 2000464 7/24/01 12 14 SB ! X X
WT-SB-152 2000465 ] L7/24/0x 14 6 SB T / X X
WT-SB-153 2000504 | 7725001 12 14 SB X
WT-SB-153 20600505 | 7/25/01 14 16 SB X
WT-SB-154 2000514 7725101 12 14 SB X
WT-SB-154 2000516 7725001 i6 18 SB X
WT-SB-155 2000521 7725/01 6 8 SB X
WT-SB-155 2000523 7725101 10 12 SB X
| WT-SB-155 2000524 7725101 12 4 SB x
WT-SB-156 2000492 772501 8 10 SB - X
WT-SB-156 ! 2000493 7725101 10 12 'SB X J J
WT-SB-156 2000494 772501 12 14 SB X l :
“WT-SB-157 2000482 7/24/01 8 10 SB - X ‘
WT-SB-157 | 2000483 7724701 10 12 'SB X |
WT-SB-157 2000484 7/24/01 12 14 SB ] X ! [
WT-SB-157 ] 2000485 7/24/01 14 16 SB l X
[ WT-SB-158 2000472 7/24/01 8 10 SB N X
WT-SB-158 2000473 7/24/01 10 12 SB X i
WT-SB-158 2000474 7/24/01 12 14 SB X !
LWT-SB-lSS 2000475 7/24/01 14 16 SB X T E [
I | | |
! | |
| | |
I .
Notes: 1. Legend: x - mass, t - TCLP, s - SPLP, € - EPTOX, z - ZHE; Capitalized - at least one analyte detected

2. Printed on 09/24/01




Table 2
SUMMARY OF CONSTITUENTS DETECTED IN SOIL SAMPLES
Willow Brook/Willow Brook Pond

Page 1 of 2
Locatton ID WI-SB-151 W1-SB-151 WI-SB-151 WI-SB-151 W1-SB-152 WTI-SB-152 WT-SE-156
Sample ID 2000453 2000454 2000435 2000456 2000464 2000465 2000492
Sample Date | 07/24/2001 07/24/2001 07/24/2001 07/24/2001 07/24/2001 07/24/2001 07/25/2001
Sample Time | 10:05 10:20 10:23 10:35 11:20 11:25 09:50
Sample Depth | 8- 12" 127-14 1416 16 - 18 127- 14 14 16’ 10
Laboratory PREM PREM PREM PREM PREM PREM PREM
Lab. Number | E107838-1 E1078382 E107838-3 E107838-4 E107838-3 E107838-6 E107922-16
Constituent Units
Date PCBs Analyzed - 07725/2001 0772572001 07/25/2001 07/25/2001 07/25/2001 07/27/2001
Date Metals Analyzed - 0726/2001 [ 07/26/2001 07/26/2001 0772672001 0772672001 077262001
Date Organics Analyzed -
Arsenic mg/kg 11 57 5.0 38 7.0 37
Barium mg/’kg 140 27 16 12 53 57
Cadmium mg/kg 10 0.94 032 0.39 0.92 6.0
Chromium mg/kg 21 14 58 73 26 54
Copper mg/kg 29 22 42 9.5 16 20
‘Lead mg/kg 36 31 8.1 13 32 150
Mercury mg/kg 0.10 0.062 0.026 0.039 0.81 0.13
Nickel mg’kg 35 9.5 5.6 7.5 17 18
" Silver mg/kg 44 0.64 0.22 13 17
[ Zinc mg/kg 390 76 32 37 37 40
PCB 1016 ng/kg 110
PCB 1254 ng/kg 100 150 1800 3573
PCB 1260 ug/kg 100
Acetone ng'kg
Methylene Chlonde ug’kg

otes: 1. Only Detects Shown
2. Printed on 09/24/01




Table 2
SUMMARY OF CONSTITUENTS DETECTED IN SOIL SAMPLES
Willow Brook/Willow Brook Pond

Page 2 of 2

Location ID WI-SB-156 WT-SB-156 WT-SB-157 WT-SB-157 WT-SB-158 WT-SB-158
Sample ID 2000493 2000494 20004382 2000484 2000472 2000475
Sample Date 077252001 07/25/2001 07/24/2001 07/24/2001 07/24/2001 07/24/2001
Sample Time | 09:55 10:00 16:50 17:00 15:48 15:58
Sample Depth | 10'- 12’ 12'- 14 8- 10' 12'- 14 8- 10" 14'- 16’
Laboratory PREM PREM PREM PREM PREM PREM
Lab. Number E107922-17 E107922-18 E107922-1 E107922-3 E107999-1 E107999-4B

Constituent Umts

Date PCBs Analyzed - 07/27/2001 07/27/2001 07/27/2001 07/27/2001 07/27/2001

Date Metals Analyzed -

Date Organics Analyzed - 07/27/2001

Arsenic mg/kg

Barium mg/kg

Cadmium mg/kg

Chromium mg'kg

Copper mg/kg

Lead mg/kg

Mercury mg/kg

Nickel mg/kg

Silver mg/kg

Zinc mg/kg

PCB 1016 ug'kg

PCB 1254 ng/kg 1100 530 30000 1100 200

PCB 1260 ng/kg

Acetone pg’kg 40

Methylene Chloride ng’kg 22

otes: 1. Only Detects Shown
2. Printed on 09/24/01




CONSENT ORDER SRD-130
UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION
QUARTERLY PROGRESS REPORT No. 1, SEPTEMBER 2001

Attachment No. 6

Analytical Results
Disposal Characterization Samples

AN\PROG2.WPD



Table 1
SUMMARY OF SAMPLING AND ANALYTICAL INFORMATION
Willow Brook/Willow Brook Pond

Page 1 of 1
Sample Information Analysis Information
Location ID Sample ID Sample Date | From (ft) To (ft) | Class }Portable GC | Volatile Organics | Semivolatile Organics | Herbicides Pesticides PCBs Metals Miscellaneous
WT-DC-02-001 2002006 | 8/21/01 0 0.5 SD B t t t X i T
WT-DC-04-002 2002007 8/21/01 3 ss VT t T t t X UUT "
| WT-DC-04-003 2002008 8721701 5 SS ) Tt - t t X T
WT-DC-07-001 2002009 8/21/01 0 0.5 SD T t t X T T
“WT-DC-09-001 2002013 8/21/01 0 0.5 SD B t T t t X T
WT-DC-05-002 2002014 8/21/01 0 0.5 SD t t t X T
WT-DC-09-003 | 2002015 8/21/01 0 0.5 SD t t t X T
WT-DC-09-004 2002016 T 82101 0 05 SD t t | t X T
- WT-DC-09-005 2002017 8721/01 0 0.5 SD T t t X T
WT-DC-09-006 | 2002018 8/21/01 0 0.5 SD T t t X T T
WT-DC-09-007 2002019 8/21/01 0 0.5 SD t t t X ( T 1
| WT-DC-10-001 2002012 8/21/01 0 0.5 SD t t t X T T
WT-DC-14-001 2002010 8/21/01 0 0.5 SD T T t t X 7T
“WT-DC-14-002 2002011 8/21/01 0 0.5 SD T t t X 7T
WT-DC-15-001 2002020 8/21/01 0 0.5 SD I t t X T
WT-DC-15-002 2002021 8/21/01 0 0.5 'SD T t t X | T
WT-DC-15-003 2002022 8721/01 0 0.5 SD t } ) t t X I T
| WT-DC-15-004 2002023 8/21/01 0 05 I'SD t J t t X % T
|
l
Notes: 1. Legend: x - mass, t - TCLP, s - SPLP, € - EPTOX, z - ZHE; Capitalized - at least one analyte detected

2. Printed on 09/24/01




Table 2
SUMMARY OF CONSTITUENTS DETECTED IN SOIL SAMPLES
Willow Brook/Willow Brook Pond

Page 1 of 3

Location [D WT-DC-02-001 WT-DC-04-002 | WT-DC-04-003 | WT-DC-07-001 WT-DC-09-001 WT-DC-09-002 | WT-DC-09-003
Sample ID 2002006 2002007 2002008 2002009 2002013 2002014 2002015
Sample Date 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001
Sample Time 10:15 10:30 10:40 10:50 11:40 11:50 12:00
Sample Depth §0'-0.5' 5 5 0'-0.5' 0'-05 0'-0.5 0'-0.5
Laboratory PREM PREM PREM PREM PREM PREM PREM
Lab. Number E108867-1 E108867-2 E108867-3 E108867-4 E108867-8 E108867-9 E108867-10

Constituent Units

Date PCBs Analyzed - 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001

Date of Metals TCLP Analysis - 08/24/2001 08/24/2001 08/24/2001 08/24/2001 08/24/2001 08/24/2001 08/24/2001

Date of Zero Headspace TCLP Analysis .

Barium (TCLP) mg/l 0.66 0.68 0.81 0.94 0.97 0.86 0.94

Cadmium (TCLP) mg/l 0.022 0.078 0.22 0.076 0.030 0.018 0.027

Chromium (TCLP) mg/l 0.047 0.065 0.024

Copper (TCLP) mg/l 0.34 0.073 0.18 34 0.090

Lead (TCLP) mg/l 0.49 0.077 0.28 0.15 0.21 0.15

Nickel (TCLP) mg/l 0.32 0.86 3.1 1.2 0.50 0.47 0.52

Zinc (TCLP) mg/l 12 1.1 1.8 43 1.4 4.0 5.6

PCB 1254 ng’kg 8700 11000 37000 7200 100000 8700 12000

2-Butanone (TCLP) ng/l

Vinyl Chlonide (TCLP) ng/l

Tetrachloroethylene (TCLP) ug/l

Trchloroethylene (TCLP) ng/l

Chloroform (TCLP) pgl

otes: 1. Only Detects Shown
2. Printed on 09/24/01




Table 2
SUMMARY OF CONSTITUENTS DETECTED IN SOIL SAMPLES
Willow Brook/Willow Brook Pond

Page 2 of 3

Location ID WT-DC-09-004 | WT-DC-09-005 | WT-DC-09-006 | WT-DC-09-007 | WT-DC-10-001 WT-DC-14-001 WT-DC-14-002
Sample ID 2002016 2002017 2002018 2002019 2002012 2002010 2002011
Sample Date 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001
Sample Time | 12:05 12:10 12:15 12:17 11:20 11:10 11:20
Sample Depth | 0'- 0.5 0'-0.5 0'-0.5' 0'-0.5' 0'-05 0'-0.5' 0'-0.5
Laboratory PREM PREM PREM PREM PREM PREM PREM
Lab, Number E108867-11 E108867-12 E108867-13 E108867-14 E108867-7 E108867-5 E108867-6

Constituent Units

Date PCBs Analyzed - 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001 08/21/2001

Date of Metals TCLP Analysis - 08/24/2001 08/24/2001 08/24/2001 08/24/2001 08/24/2001 08/24/2001 08/24/2001

Date of Zero Headspace TCLP Analysis - 08/24/2001 08/23/2001 08/23/2001

Banum (TCLP) mg/l 0.78 0.63 0.92 0.62 1.2 0.80 0.47

Cadmium (TCLP) mg/l 0.047 0.12 0.026

Chromium (TCLP) mg/l 0.034 0.025

Copper (TCLP) mg/l 0.53 0.15

Lead (ICLP) mg/l 0.073 0.092 0.063 0.053 0.044 Y7

Nickel (TCLP) mg/l 1.1 1.5 1.9 0.68 0.38 22 0.22

Zinc (TCLP) mg/ 4.6 1.9 38 1.0 3.1 2.1 1.2

PCB 1254 ng'kg 27000 54000 44000 47000 11000 46000 3100

2-Butanone (TCLP) pg/l 41

Vinyl Chloride (TCLP) ngl/l 5.9

Tetrachloroethylene (TCLP) ng/l 7.1 11

Trichloroethylene (TCLP) ng/l 64 41

Chloroform (TCLP) pg/l 27

otes: 1. Only Detects Shown
2. Printed on 09/24/01




SUMMARY OF CONSTITUENTS DETECTED IN SOIL SAMPLES

Table 2

Willow Brook/Willow Brook Pond

Page 3 of 3

Location ID WT.DC-15-001 WT-DC-15-002 WT-DC-15-003 WT-DC-15-004
Sample ID 2002020 2002021 2002022 2002023
Sample Date 08/21/2001 08/21/2001 08/21/2001 08/21/2001
Sample Time 13:20 13:24 13:33 13:40
Sample Depth | 0'-0.5 0'-0.5 0'-0.5 0'-0.5
Laboratory PREM PREM PREM PREM
Lab, Number E108867-15 E108867-16 E108867-17 E108867-18

Constituent Umits

Date PCBs Analyzed - 08/21/2001 08/21/2001 08/21/2001 08/21/2001

Date of Metals TCLP Analysis - 08/24/2001 08/24/2001 08/24/2001 08/24/2001

Date of Zero Headspace TCLP Analysis -

Barium (TCLP) mg/l 0.76 0.91 1.1 0.91

Cadmium (TCLP) mg/l 0.037 0.025 0.026

Chromium (TCLP) mg/l

Copper (TCLP) mg/l 0.14 0.24 0.19

Lead (ICLP) me/l 0.12 0.41

Nickel (TCLP) mg/l 0.23 0.20 0.31 0.20

Zinc (TCLP) mg/l 24 1.3 1.7 1.7

BCB 1254 ng/kg 67000 3600 4000 590

2-Butanone (TCLP) ng/l

Vinyl Chloride (TCLP) ng/t

Tetrachloroethylene (TCLP) pg/l

Tnchloroethylene (TCLP) ug/l

Chloroform (TCLP) ng/l

otes: 1. Only Detects Shown
2. Printed on 09/24/01




CONSENT ORDER SRD-130
UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION
QUARTERLY PROGRESS REPORT No. 1, SEPTEMBER 2001

Attachment No. 7

Analytical Results
Soil Borings Advanced in Upper Willow Brook Pond



Table 1

SUMMARY OF SAMPLING AND ANALYTICAL INFORMATION

Willow Brook/Willow Brook Pond

Page 1 of 1

Sample Information

Analysis Information

Location ID Sample ID Sample Date | From (ft) To (ft) |Class JPortable GC |Volatile Organics i Semivolatile Organics | Herbicides | Pesticides | PCBs Metals Miscellaneous
‘WT-SB-162 2002966 9/ 4/01 0 2 SB o X T R
WT-SB-162° | 2002967 9/4/01 2 4 SB X
WT-SB-162 2002968 | 9/4/01 4 "6 SB - X
"WT-SB-162 2002969 974/01 6 8 SB ) X
WT-SB-163 12002971 9/ 4/01 0 2 SB - T X
WT-SB-163 2002972 974/01 2 4 SB i X !
WT-SB-163 2002973 974701 4 6 SB ; X !
“WT-SB-164 2002977 9/5/01 4 6 SB o X
| WT-SB-165 12002979 9/ 5701 0 2 SB X
 WT-SB-165 ~ 12002980 9/ 5/01 2 4 SB T * X T
WT-SB-165 2002981 9/ 5/01 4 6 SB X
WT-SB-165 2002983 975701 6 8 SB X
| WT-SB-166 2002987 9/°5/01 4 6 SB T X
 WT-SB-167 2002991 97 5/01 4 6 SB X
| WT-SB-168 2002993 9/5/01 0 2 SB X
| WT-SB-168 2002994 9/'5/01 b3 4 SB X
| WT-SB-168 "1 2002993 9/ 5/01 4 6 SB B X
WT-SB-168 | 2002956 57 5/01 6 8 BT - X |
WT-SB-168 2002957 9/°5/01 8 10 SB X ;
| WT-SB-169 [ 2002958 975101 0 2 SB X
| WT-SB-169 2002959 975/01 2 4 SB o X
| WT-SB-169 2002960 975/01 4 6 SB X
i
i

2. Printed on 09/24/01

Notes: 1. Legend: x - mass, t - TCLP, s - SPLP, € - EPTOX, z - ZHE; Capitalized - at least one analyte detected




Table 2
SUMMARY OF CONSTITUENTS DETECTED IN SOIL SAMPLES
Willow Brook/Willow Brook Pond

2. Printed on 09/24/01

Page 1 of 3
B Location ID WT-8B-162 WT-SB-162 l WT-SB-162 WT-SB-162 WT-SB-163 LWT-SB-163 WT-SB-164
Sample ID 2002966 2002967 2002968 2002969 2002971 2002972 2002977
Sample Date 09/04/2001 09/04/2001 09/04/2001 09/04/2001 09/04/2001 09/04/2001 05/05/2001
Sample Time 10:25 10:45 10:55 11.05 11:45 11:55 08:10
Sample Depth | 0O'-2' 2-4 4-6 6.8 0-2 2 -4 4-6'
Laboratory PREM PREM PREM PREM PREM PREM PREM
Lab. Number | E109110-1 E109110-2 E109110-3 E109110-4 E109110-5 E109110-6 E109111-1
‘Constituent Units
Date PCBs Analyzed - 09/06/2001 09/05/2001 09/05/2001 09/06/2001 09/06/2001 09/05/2001 09/05/2001
PCB 1254 ng/kg 18000 100000 16000 57000 4300
PCB 1260 ng/kg 120 65
—]
__{
]
1 L -
otes: 1. Only Detects Shown



Table 2
SUMMARY OF CONSTITUENTS DETECTED IN SOIL SAMPLES
Willow Brook/Willow Brook Pond

Page 2 of 3
Location ID WT-SB-165 WT-SB-165 WT-SB-165 WT-SB-165 WT-SB-166 WT-SB-167 WT-SB-168
Sample ID 2002979 2002980 2002981 2002983 2002987 2002991 2002993
Sample Date 09/05/2001 09/05/2001 09/05/2001 09/05/2001 09/05/2001 09/05/2001 09/05/2001
Sample Time ] 08:20 08:25 08:40 08:45 09:40 10:00 10:40
Sample Depth | 0'-2' 2-4 4'-6 6'-8' 4.6 4' -6 0-2
Laboratory PREM PREM PREM PREM PREM PREM PREM
Lab. Number |[E109111-2 E109111-3 E109111-4 E109111-5 E109111-6 E109111-7 E109111-8
Constituent Units
Date PCBs Analyzed - 09/05/2001 09/05/2001 09/05/2001 09/06/2001 09/06/2001 09/05/2001 09/06/2001
PCB 1254 ng/’kg 16000 99000 53000 26000 24000 140 43000
PCB 1260 re/kg

otes: 1. Omly Detects Shown
2. Printed on 09/24/01




Table 2
SUMMARY OF CONSTITUENTS DETECTED IN SOIL SAMPLES
Willow Brook/Willow Brook Pond

Page 3 of 3
Location ID WI-SB-168 WT-SB-168 WT-SB-168 WT-SB-169 WT-SB-169 WT-SB-169
Sample ID 2002994 2002995 2002956 2002958 2002959 2002960
Sample Date 09/05/2001 09/05/2001 09/05/2001 09/05/2001 09/05/2001 09/05/2001
Sample Time 10:50 10:55 11:00 11:45 11:50 11:55
Sample Depth | 2'-4' 4.6 6 -8 0-2 2'-4 4'-6'
Laboratory PREM PREM PREM PREM PREM PREM
Lab. Number | E109111-9 E109111-10 E109111-11 E109111-13 E109111-14 E109111-13
Constituent Units
Date PCBs Analyzed - 09/06/2001 09/06/2001 09/06/2001 09/06/2001 09/06/2001 09/06/2001
PCB 1254 ug’kg 55000 59000 84000 9100 59000
PCB 1260 ug’kg 210

otes: 1. Only Detects Shown
2. Printed on 09/24/01




2. WPD.

CONSENT ORDER SRD-130
UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION
QUARTERLY PROGRESS REPORT No. 1, SEPTEMBER 2001

Attachment No. 8

Analytical Results
Raw Groundwater Samples



Table 1 DRAFT
SUMMARY OF SAMPLING AND ANALYTICAL INFORMATION
Willow Brook/Willow Brook Pond
Page 1 of 1
Sample Information Analysis Information
Location ID Sample ID Sample Date | From (ft) To (ft) | Class |Portable GC ;Vo]atile Organics | Semivolatile Organics | Herbicides Pesticides PCBs Metals Miscellaneous
"WT-EW-02-001 2003003 9/11/01 TWWP - T X X X
WT-EW-02-001 2003004 9/11/01 WWP N X X X
WT-EW-02-001 2003005 M1 WWP T X X X
‘WT-EW-02-001 2003006 91101 WWP o X X X
!
!
|
Notes: 1. Legend: x - mass, t - TCLP, s - SPLP, e - EPTOX, z - ZHE; Capitalized - at least one analyte detected

2. Printed on 09/24/01




SUMMARY OF CONSTITUENTS DETECTED IN GROUNDWATER

Table 2

Willow Brook/Willow Brook Pond

DRAFT

Page 1 of 1
Location ID WT.EW-02-001 | WI-EW-02-001 | WI-EW-02-001 | WT-EW-02-001
Sample ID 2003003 2003004 2003005 2003006
Sample Date 09/11/2001 09/11/2001 09/11/2001 09/11/2001
Sample Time 12:45 14:45 16:45 18:45
Laboratory PREM PREM PREM PREM
Lab. Number E109446-2A E109446-3A E109446-4A E109446-5A
Constituent Units
Date Metals Analyzed - 09/12/2001 09/12/2001 09/12/2001 09/12/2001
Date Physical Analyzed - 09/13/2001 09/13/2001 09/13/2001 09/13/2001
Zinc mg/l 1.1 0.96 0.95 0.94
Residue, non-filterable mg/l 2.0
Total Dissolved Solids mg/l 170 180 190 170

otes: 1. Omly Detects Shown
2. Printed on 09/24/01




CONSENT ORDER SRD-130
UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION
QUARTERLY PROGRESS REPORT No. 1, SEPTEMBER 2001

Attachment No. 9

Analytical Results
Sediment Samples
From
Drains Discharging to Willow Brook Pond

A\PROG2. WPD



Table 1
SUMMARY OF SAMPLING AND ANALYTICAL INFORMATION
Willow Brook/Willow Brook Pond

Page 1 of 1
Sample Information Analysis Information

Location ID Sample ID Sample Date | From (ft) To (ft) | Class JPortable GC |Volatile Organics | Semivolatile Organics | Herbicides Pesticides PCBs Metals lMiscellaneous
WT-SD-128 2002946 9/ 6/01 0 0.6 SD | T S N R
WT-SD-128 2002947 9/ 6/01 0.6 1.2 SD ; X

WT-SD-129 2002948 9/ 6/01 0 1 SD - X

WT-SD-130 2002949 9/10/01 0 03 T$D e <

WT-SD-131 2002950 9710701 0 03 SD X

WT-SD-132 2002951 9/10/01 0 2 SD X

WT-SD-133 2002952 9/10/01 0 2 SD X

Notes: 1. Legend: x - mass, t - TCLP, s - SPLP, e - EPTOX, z - ZHE; Capitalized - at least one analyte detected
2. Printed on 09/24/01 @



SUMMARY OF CONSTITUENTS DETECTED IN SEDIMENT SAMPLES

Table 2

Willow Brook/Willow Brook Pond

Page 1 of 1
Location ID WT-SD-128 WT-SD-128 WT-SD-129 WT-SD-130 WT-SD-131 WT-SD-132 WT-5D-133
Sample ID 2002946 2002947 2002948 2002949 2002950 2002951 2002952
Sample Date 09/06/2001 09/06/2001 09/06/2001 09/10/2001 05/10/2001 09/10/2001 05/10/2001
Sample Time 12:40 12:48 13:15 15:32 16:00 16:20 16:50
Sample Depth § - 0.6' 0.6'-1.2 0-r 0-02 0-03' 0'-2 0'-2
Laboratory PREM PREM PREM PREM PREM PREM PREM
Lab. Number | E109328-1 E109328-2 E109328-3 E109360-1 E109360-2 E109360-3 E109360-4
Constituent Units
Date PCBs Analyzed - 09/10/2001 09/10/2001 09/10/2001 09/11/2001 09/11/2001 09/11/2001 09/12/2001
PCB 1254 ng’kg 440 680 610 ,720 640 420 750
|
L
|
—T
-

otes: [. Only Detects Shown
2. Printed on 09/24/01




2. WPD

CONSENT ORDER SRD-130
UNITED TECHNOLOGIES CORPORATION
PRATT & WHITNEY DIVISION
QUARTERLY PROGRESS REPORT No. 1, SEPTEMBER 2001

Attachment No. 10

Schedule



Willow Brook/Willow Brook Pond
PCB Remediation Projec
ject
.
Progress Report - Construction Schedule
iy [ Rogat I ‘ ] October Noverber 1 [ Y

ID__| Task Name ]numlsmjm | e | ms | w2 [ e | &8s 812 MslvzsLuT“elTj;snslwzs[smﬁoﬂ[1om|1om[,__11mf|11n|11n1J_1M112/2]12;9112/16]12/2[12/30]us]mslvzo
1| Project initiation 14 Mon7201  Mon 7201 | g 7 TF__ o ]
7 | Disconnect Power at Suh 54 snd Oblain PAW Clearance to Work 1e FaT00t 720060 m ' «
3 | Perform Geoprobe & Around OM Separsk 30 Wed72501  FATR701 %

4 | Receive Analytical Data for 54 Mon 7/30/01 Fri 8301 7,:,%“.“ K

5 | 401 water Quality Certification End of Notice 1d  Wed 71801 Wed 7HEO1 M8 B- .

6 | Receive 401 Water Qualty Certification 24 Tue 72401  Wed 72501 mmfv {

7 | Sign ACOE Permit and Work Start Form e Fi7H3O1 R 7ROt M3 B M €

8 | Submit ACOE Permit and Work Start Form 16 Wed 72501  Wed 72501 s W 125 |

9 | Receive Authorization from ACOE 14 WedTR51  Wed 7251 7025 WA -

10 | Mobikzation / Demobiization Sd  Mon7RM1.  Mon 75801

11 | Temp. Construction Fence 3d Tue7301 Fri 7/6A01

12 | instal Erosion Corirol Measires 65  Mon7/801  Mon 10/8/01

13 | Clearing & Grubbing 65d  Mon701  Mon 10801

14 | Submit DOT Pemmit 1d F7B01 R TR0

15 | Obtain DOT Permit 3d MonTAOT  Wed 7A1/01

16 | tnstal Permanent Fencing - North of Site 24 Wed8BO1  FRUTION

17 | Construct Decontamination Facilties 150 Wed 71101 Tue 731001

18 | Perform Asbestos Abatement 24 Wed 72501  Thu 7726101 125 W 7126

19 | Submit Demoition Pemmit to East Hartford 4 FiTRZIO RT2ZIMM - % 2027

20 | Obtain Demoition Penmit od  EI2I01  Fi72IMt s

21| Demolish Majority of and Process Water Faciity 54 Mon 73001 Fri 801

22 | Extend By-Pass Channel and Clean 108-inch Conduit 10 Wed 82001  Wed 912/01

B |PeufomE of O ar 350 Mon8A3M1  Mon 10A/01

24 | Confinmetory Sempling 14 Mon 10401 Mon 10M1

25 | instal New 108-inch Comugated Metai Pipe b Ponds ‘2 FA10S01 Mo 108001

26 | Backfil and Cap Oi\Water Separator T4d Fd 10501 Wed 101001

27 | Perform Excavation in Upper Pond 6d  Fion8mt i 10501

28 | Confirmatory Sampling 19 Fi10S01  Fi10501

29 | instal Upper Pond Cep and Restore Banks 7d Wed 101001  Thu 101801

30 | Mit Pavement for By-Pass Channel 1d Tee7B01  Tue 7701

3% |Clearmilings T3d TmTAM1 Mon7mAN

32 | Excavate for By-Pass Channel and install Connections 40d  Mon78M01.  F&3101

33 |instel Sheeting for By-Pass Channel 28d T80, Tue 841

34 |Line By-PassChemel o 79 FHAZ4mt  Tue 9401

35 | initiate By-Pass of Wilow Brook 20 Tus9MBO1  Wed 91901

36 | Excavate Soil n Lower Pond 150 Mon 10801  Fi10/2601

37 | Confimetory Samping ) 10d  Mon10MSO1  Fri 1072601

38 | instal Lower Pond Cap and Restore Banks © 150 Mon 1022001 F 11801

39 | Excavate Soil n Wetiands and Stream Channel 154 Mon 102001  Fii 1HGMN

40 | Confirmatory Sampling ' 154 Mon 11501 Tue 11727801

41 | Regrade Chamnel Siopes Sd  Mon 11H9D1  Tue 112701

42 | Top Soil Channel Skopes Sd Wed 112801  Tue 12401

43 | Stope Stabiization Fabric and Seeding 54 Fi11R00t  Thu12/601

44 | Restore Wetlands and Stream Channel 20d  Mon 111201  Tue12A101

45 | Backiil By-Pass Charnel, Complete Demoition, and Restore 10d  Wed 12/12001  Wed 1212601

46 | instal Permanent Fence, 3 Viehicle Gates and 5 Access Gales 7d  Thi2270% Mo 1702

47 | Demobifization for Winter 10d  Tue 1802  Mon 122102
B A o J Task Caitical Task GRS Frogress —— Milestone . Summary PRy Rofled Up Tesk Roled Up Critical Tesk EERIMMIERNZY  Roled Up Miestone O Roled Up Progr
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